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ESTIMATE RUN 08/27/2004

ESTIMATE SUMMARY 11:24:25
CONTID: C14011 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14011-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 65 WORK DAYS
PAONIA DAM N. & S. PERCENT TIME: 27.69 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 133A-028
PAONIA DAM N. & S.
NAME OF ROAD: 133A
PROJECT COUNTIES: GUNNISON
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/25/2004 DATE TIME STARTED 08/02/2004
1225 SO. 7TH. STREET DATE LET 03/25/2004 DATE WORK BEGAN 08/02/2004
DATE AWARDED 04/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2004 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 08/02/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,838,356.10 PARTICIPATING $ 17,600.00 $ 17,600.00
AWARD PROJECT AMT: $ 2,698,614.40 NON-PARTICIPATING 218,944.80 218,944.80
PERCENT COMPLETE: 8.33% TOTAL EARNINGS 236,544.80 236,544.80
FUNDS AVAILABLE: $ 2,601,811.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 236,544.80 236,544.80
TOTAL CLAIMS: $ 0.00 RETATNAGE -280.20 -280.20
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 236,264.60 236,264.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 236,264.60 236,264.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 236,264.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14011-BID ESTIMATE RUN 08/27/2004
PROJECT: STA 133A-028 ESTIMATE NO: 0001 11:24:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 4,933.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0010 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 8,275.000 0.000
LF 937.500 2,812.50
3.00000 937.500 2,812.50
0015 202-01140  *REMOVAL OF GUARDRAIL TYPE 4 260.000 0.000
LF 230.000 2,070.00
9.00000 230.000 2,070.00
0020 203-00100  MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0025 203-01500  BLADING 40.000 0.000
HOUR 12.000 1,080.00
90.00000 12.000 1,080.00
0030 203-01620  SWEEPING 10.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0035 210-01130  *RESET GUARDRAIL TYPE 3 7,150.000 0.000
LF 5,720.000 54,340.00
9.50000 5,720.000 54,340.00
0040 210-01140  *RESET GUARDRAIL TYPE 4 590.000 0.000
LF 590.000 10,030.00
17.00000 590.000 10,030.00
0045 210-04200  *ADJUST GUARDRATL 31,625.000 0.000
LF 22,137.500 50,916.25
2.30000 22,137.500 50,916.25
0050 304-01005  AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cy 0.000 0.00
57.00000 0.000 0.00
0055 304-06007  AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00

62.00000 0.000 0.00
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PCN: 14011-BID ESTIMATE RUN 08/27/2004
PROJECT: STA 133A-028 ESTIMATE NO: 0001 11:24:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 304-07000 AGGREGATE BASE COURSE (CLASS 7) 5,147.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0065 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0070 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 46,639.000 0.000
TON 0.000 0.00
22.50000 0.000 0.00
0075 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,227.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0080 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 772.000 0.000
TON 0.000 0.00
195.00000 0.000 0.00
0085 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sY 0.000 0.00
2.00000 0.000 0.00
0090 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,337.000 0.000
LF 1,312.500 21,393.75
16.30000 1,312.500 21,393.75
0095 606-02003 *END ANCHORAGE (NONFLARED) 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0100 606-02005 *END ANCHORAGE (FLARED) 111.000 0.000
EACH 7.000 7,700.00
1,100.00000 7.000 7,700.00
0105 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 50,000.00
200,000.00000 0.250 50,000.00
0110 627-00005 *EPOXY PAVEMENT MARKING 1,017.000 0.000
GAL 0.000 0.00

48.00000 0.000 0.00
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PCN: 14011-BID ESTIMATE RUN 08/27/2004
PROJECT: STA 133A-028 ESTIMATE NO: 0001 11:24:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 3,400.000 0.000
HOUR 453.800 9,529.80
21.00000 453.800 9,529.80
0120 630-00001 *PILOT CAR OPERATION 500.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 2.000 190.00
95.00000 2.000 190.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000
DAY 18.000 5,400.00
300.00000 18.000 5,400.00
0135 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 47.000 0.000
EACH 9.000 423.00
47.00000 9.000 423.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 0.000
EACH 4.000 172.00
43.00000 4.000 172.00
0145 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0150 630-80359 *PORTABLE MESSAGE SIGN PANEL 140.000 0.000
DAY 32.500 2,567.50
79.00000 32.500 2,567.50
0155 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 0.000 0.00
34.00000 0.000 0.00
0160 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 40.000 320.00
8.00000 40.000 320.00
0165 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

2,200.00000 0.000 0.00
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PCN: 14011-BID ESTIMATE RUN 08/27/2004
PROJECT: STA 133A-028 ESTIMATE NO: 0001 11:24:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70025 F/A QUALITY INCENTIVE PAYMENT 109,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,820,756.10 $ 218,944.80$ 218,944.80
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0195 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 7,600.00
7,600.00000 1.000 7,600.00
0200 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,500.00
8,500.00000 1.000 8,500.00
0205 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT 17,600.00 $ 17,600.00 % 17,600.00
PROJECT TOTAL CURRENT AMT 2,838,356.10 $ 236,544.80 % 236,544.80



